

MEASURE E - PLANNING

Phasing Plan

Planning Process (Continuous)

Phase 1

To Begin Summer 2017

- Cabrillo – Track & Field
- Poly – Track & Field
- Wilson – Track & Field
- Kettering – Interim Housing
- McKinley – Interim Housing
- Riley – Interim Housing
- Webster – Interim Housing
- Monroe – Interim Housing

Phase 2

To Begin Summer 2018
(or sooner)

- Cleveland – HVAC
- Jefferson – HVAC
- Kettering – HVAC
- Lindsey – HVAC
- Lakewood – HVAC
- McKinley – HVAC
- Riley – HVAC
- Rogers – HVAC
- Stephens – HVAC
- Webster – HVAC
- Millikan – New 700 Bldg.

Phase 3

To Begin Summer 2019
(or sooner)

- Barton – HVAC
- Bixby – HVAC
- Burcham – HVAC
- Garfield – HVAC
- Longfellow – HVAC
- MacArthur – HVAC
- Mann – HVAC
- Muir – HVAC
- Stanford – HVAC
- Washington – HVAC
- Wilson – HVAC