

**Measure E**  
***Air Conditioning Proposed Timeline***

**Note: The proposed schedule below is tentative.**

When a school is scheduled to receive air conditioning it's based upon the school's architecture plans being approved by the Department of State Architect (DSA) and Measure E Bonds that have been sold.

2018-19 (Jan., 2018)	2019-20	2020-21	2021-22	2022-23	2023-24	2024-25	2025-26
Cleveland ES	Barton ES	Alvarado ES	Avalon K-12	Emerson ES	Bryant ES	Carver ES	Buffum
Garfield ES	Burcham ES	Bixby ES	Birney ES	Naples ES	Los Cerritos ES	Gant ES	Prisk ES
Kettering ES	Longfellow ES	Madison ES	Fremont ES	Gompers K-8	Tincher K-8	Henry ES	Tucker
McKinley ES	Lowell ES	Cubberley K-8	Holmes ES	Hoover MS			
Riley ES	MacArthur ES	Muir K-8	Twain ES	Marshall MS			
Jefferson MS	Mann ES	Hughes MS	Bancroft MS	Beach HS			
Lindsey MS	Webster ES	Keller MS	Poly HS				
Rogers MS	Stanford MS	Millikan HS	Sato HS				
Stephens MS	Washington MS						
Lakewood HS	Wilson HS						

April 7, 2017